

Annual Procurement Plan (Works) for FY 2023-24

Dated: 26-10-23

Ministry/ Division:

Ministry of Health and Family Welfare

Agency:

icddr,b

Procuring Entity Name & Code:

icddr,b

Project / Programme Name & Code:

Strengthening of icddr,b's Capacity for Improved Hospital and Laboratory Services


Package No	Description of Procurement Package GOODS/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
PW-001/23-24	(i) Finishing Works of Civil, Sanitary & Plumbing, Electrical Works and (ii) Supply, Installation, Testing and Commissioning of Fire Fighting and Suppression, FADS with PA System for 11 Storied Service Building, icddr,b	Package	1	OTM (NCT)	HOPE	GOB & Core	203,526,836.00	Planned dates:		31-10-23	30-11-23	30-12-23	14-01-24	21-01-24	05-02-24		08-02-26	(D/M/Y)
								Planned days:			30	30	15	7	15	97	831	
								Actual dates:										
PW-002/23-24	Supply, Installation, Testing, Balancing and Commissioning of (i)VRF (Variable Refrigerant Flow) System Air Cooler, (ii) Bus Bar Trunking System (BBT) and (iii) Elevators for 11 Storied Service Building, icddr,b	Package	1	OTM (NCT / ICT)	HOPE	GOB & Core	121,685,048.00	Planned dates:		03-12-23	14-01-24	13-02-24	28-02-24	06-03-24	03-04-24		08-02-26	(D/M/Y)
								Planned days:			42	30	15	7	28	122	798	
								Actual dates:										
PW-003/23-24	Supply, Installation, Testing and Commissioning of Information Technology (IT) Equipment and Surveillance and Vigilance System (CCTV, Access Control, etc.)for 11 Storied Service Building, icddr,b	Package	1	OTM (NCT / ICT)	HOPE	GOB & Core	28,156,101.00	Planned dates:		03-12-23	14-01-24	13-02-24	28-02-24	06-03-24	03-04-24		08-02-26	(D/M/Y)
								Planned days:			42	30	15	7	28	122	798	
								Actual dates:										
Total Value of Works Procurement							353,367,985.00											

IFT= Invitation for Tender (IFT)

NCT/ICT = National Competitive Tender /International Competitive Tender

OTM= Open Tendering Method


HOPE=Head of Procuring Entity


Mirza Muhammad Masud Rana
 Senior Manager, Supply Chain Management
 icddr,b


(Dewan Shaikh Md Shaheedul Islam)
 Chief Engineer, Facilities Management
 Support Services, icddr,b


(Thomas Liam Barry)
 Director, Finance
 CMS, icddr,b

Thomas Liam Barry
 Director, Finance
 icddr,b


 Executive Director
 and
 Head of Procuring Entity (HOPE)
 icddr,b